



9/8 - 9/19: PREPARATION WORKS
9/20 (SATURDAY): PAVEMENT REHABILITATION
9/27 (SATURDAY): ROADWAY PAVING

PAVING PROJECT 3-WEEKS ROLLING SCHEDULE



STREETS RESURFACING 2025

NOTES: TENTATIVE 3-WEEKS ROLLING
SCHEDULE. FOLLOW NOTIFICATION NOTICE
AND POSTING ON A-FRAME BARRICADES FOR
ACTUAL DATES OF WORK.

