

THE CITY OF



STONERIDGE MALL



COMMERCE CIR

OWENS DR

GIBRALTAR DR

10/27 - 10/29: PAVEMENT REPAIR AND MILLING
10/30: ROADWAY PAVING

10/20 - 10/24: UTILITY BOX ADJUSTMENT
10/30 (NIGHT): PAVEMENT MILLING
11/2 (NIGHT): PAVEMENT REPAIR
11/3 (NIGHT): ROADWAY PAVING

JOHNSON DR

STONERIDGE DR

INGLEWOOD DR

VAL VISTA

MUIRWOOD COMMUNITY PARK

DONLON ELEMENTARY SCHOOL

INTERSTATE CALIFORNIA 680

W LAS POSITAS BLVD

HAGIENDA DR

KEN MERCER SPORTS PARK

SANTA RITA RD

10/8 - 10/15: PAVEMENT REPAIR AND MILLING
10/16 - 10/21: ROADWAY PAVING

10/20 - 10/24: ROADWAY STRIPING

FOOTHILL RD

FOOTHILL HIGH SCHOOL

MUIRWOOD DR

RANCHO FLOJO VILLAGE

DATE TBD

N VALLEY TRAILS

PASEO SANTA CRUZ

HANSEN DR

PASEO SANTA CRUZ

CALLE ALAMIRA

HANSEN PARK

HOPYARD RD

BLACK AVE

VALLEY AVE

BERNAL AVE

VALLEY AVE

ALAMEDA COUNTY FAIRGROUNDS

OAK VISTA

PLEASANTON MIDDLE SCHOOL

HEARST ELEMENTARY SCHOOL

SUNOL BLVD

VALLEY AVE

BERNAL AVE

VALLEY AVE

BERNAL AVE

VALLEY AVE

BERNAL AVE

VALLEY AVE

BERNAL AVE

VALLEY AVE

BERNAL AVE

VALLEY AVE

BERNAL AVE

YOUR TAX DOLLARS AT WORK



FUNDED BY GAS TAX, SB-1,
MEASURE BB AND MEASURE F

PAVING PROJECT 3-WEEKS ROLLING SCHEDULE

(9/29/25 - 10/30/25)



STREETS RESURFACING 2025

NOTES: TENTATIVE 3-WEEKS ROLLING SCHEDULE. FOLLOW NOTIFICATION NOTICE AND POSTING ON A-FRAME BARRICADES FOR ACTUAL DATES OF WORK.